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ESTIMATE RUN 11/16/2006

ESTIMATE SUMMARY 08:32:20

CONTID: C13393         ESTIMATE NO: 0048 PROG 2002

PCN: 13393-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S/O LARIMER CR 6 TO S/O SH 60 PERCENT TIME:

PROJECT NO: NH 2873-114                   

S/O LARIMER CR 6 TO S/O SH 60

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 10/31/2006 DATE TIME STARTED 12/16/2002

7353 S. EAGLE STREET DATE LET 10/10/2002 DATE WORK BEGAN

 DATE AWARDED 11/07/2002 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/25/2002 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 12/16/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 32,520,266.95 PARTICIPATING $ $ 82,218.42

AWARD PROJECT AMT: 26,485,659.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-8,566.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -628.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.41

TIME ALLOW:

ORIG TIME ALLOW:

786 WORK DAYS

WORK DAYS750

87.20%

4,161,660.77

82,218.42

73,652.22

73,023.91

$

$

$

$

28,358,606.18

0.00

28,358,606.18

2,439.00

28,361,045.18

-120,011.84

0.00

28,241,033.34

0.00

AMOUNT DUE 28,241,033.34 73,023.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 73,023.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

773.5
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

100,643.42000 1.000 100,643.42

201-00000  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

29,722.89000 1.000 29,722.89

202-00000  
 

0015 *REMOVAL OF STRUCTURE 31.000 31.000

EACH 0.000 0.00

307.47000 31.000 9,531.57

202-00001  
 

0020 REMOVAL OF TREE 113.000 109.000

EACH 4.000 399.28

99.82000 113.000 11,279.66

202-00010  
 

0025 *REMOVAL OF PIPE 56.000 50.000

EACH 1.000 926.04

926.04000 51.000 47,228.04

202-00033  
 

0030 REMOVAL OF BARRICADE 3.000 3.000

EACH 0.000 0.00

324.68000 3.000 974.04

202-00070  
 

0035 *REMOVAL OF DELINEATOR 129.000 42.000

EACH 0.000 0.00

3.07000 42.000 128.94

202-00090  
 

0040 REMOVAL OF CURB AND GUTTER 495.000 495.000

LF  0.000 0.00

6.34000 495.000 3,138.30

202-00203  
 

0045 REMOVAL OF CONCRETE PAVEMENT 15,620.000 15,620.000

SY  0.000 0.00

5.47000 15,620.000 85,441.40

202-00210  
 

0050 REMOVAL OF ASPHALT MAT 65,271.000 65,271.000

SY  0.000 0.00

2.90000 65,271.000 189,285.90

202-00220  
 

0055 REMOVAL OF ASPHALT MAT (PLANING) 7,199.000 7,199.000

SY  0.000 0.00

4.49000 7,199.000 32,323.51

202-00240  
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 *REMOVAL OF PAVEMENT MARKING 29,677.000 29,677.000

SF  0.000 0.00

1.28000 29,677.000 37,986.56

202-00250  
 

0065 REMOVAL OF BRIDGE 2.000 2.000

EACH 0.000 0.00

6,094.93000 2.000 12,189.86

202-00400  
 

0070 *REMOVAL OF GROUND SIGN 61.000 57.000

EACH 4.000 184.12

46.03000 61.000 2,807.83

202-00810  
 

0075 *REMOVAL OF SIGN PANEL 3.000 3.000

EACH 0.000 0.00

56.27000 3.000 168.81

202-00821  
 

0080 *REMOVAL OF FENCE 12,230.000 12,230.000

LF  0.000 0.00

0.46000 12,230.000 5,625.80

202-01000  
 

0081 REM GDRAIL TY 3 ADDED BY CO # 17 110.000 110.000

LF  0.000 0.00

2.37000 110.000 260.70

202-01130  
 

0085 *CLEAN CULVERT 13.000 4.000

EACH 9.000 6,580.89

731.21000 13.000 9,505.73

202-04002  
 

0090 ABANDON WELL 2.000 2.000

EACH 0.000 0.00

697.26000 2.000 1,394.52

202-04100  
 

0095 OBLITERATE OLD ROAD 1.370 1.000

L S 0.000 0.00

7,070.84000 1.000 7,070.84

202-07000  
 

0100 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,367,000.000 1,345,834.000

CY  1,481.000 3,050.86

2.06000 1,347,315.000 2,775,468.90

203-00010  
 

0105 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 37,487.000 35,857.000

CY  1,630.000 10,692.80

6.56000 37,487.000 245,914.72

203-00062  
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0110 MUCK EXCAVATION 25,000.000 21,999.000

CY  0.000 0.00

4.58000 21,999.000 100,755.42

203-00100  
 

0115 ROCK FILL (SPECIAL) 39,400.000 33,797.000

CY  0.000 0.00

21.19000 33,797.000 716,158.43

203-00510  
 

0120 PROOF ROLLING 150.000 21.500

HOUR 0.000 0.00

87.61000 21.500 1,883.62

203-01100  
 

0125 BLADING 120.000 44.500

HOUR 25.500 3,096.98

121.45000 70.000 8,501.50

203-01500  
 

0130 BACKHOE 100.000 66.100

HOUR 3.500 395.47

112.99000 69.600 7,864.10

203-01510  
 

0135 DOZING (LANDSCAPING) 215.000 136.500

HOUR 0.000 0.00

115.10000 136.500 15,711.15

203-01555  
 

0140 *POTHOLING 300.000 220.500

HOUR 0.000 0.00

159.64000 220.500 35,200.62

203-01597  
 

0145 STRUCTURE EXCAVATION 23,352.000 15,298.000

CY  0.000 0.00

5.15000 15,298.000 78,784.70

206-00000  
 

0150 STRUCTURE BACKFILL (FLOW-FILL) 28.000 0.000

CY  0.000 0.00

56.63000 0.000 0.00

206-00065  
 

0155 *STRUCTURE BACKFILL (CLASS 1) 6,989.400 6,989.400

CY  0.000 0.00

16.27000 6,989.400 113,717.54

206-00100  
 

0160 STRUCTURE BACKFILL (CLASS 2) 562.000 562.000

CY  0.000 0.00

4.85000 562.000 2,725.70

206-00200  
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0165 FILTER MATERIAL (CLASS A) 584.890 584.890

CY  0.000 0.00

26.24000 584.890 15,347.51

206-00510  
 

0170 TOPSOIL 64,500.000 63,667.000

CY  0.000 0.00

1.36000 63,667.000 86,587.12

207-00205  
 

0175 STOCKPILE TOPSOIL 62,500.000 62,500.000

CY  0.000 0.00

1.03000 62,500.000 64,375.00

207-00210  
 

0180 WETLAND TOPSOIL 1,800.000 1,594.000

CY  0.000 0.00

7.01000 1,594.000 11,173.94

207-00305  
 

0185 STOCKPILE WETLAND TOPSOIL 3,800.000 2,761.000

CY  0.000 0.00

7.01000 2,761.000 19,354.61

207-00310  
 

0190 *EROSION LOG 802.000 472.000

LF  330.000 1,719.30

5.21000 802.000 4,178.42

208-00005  
 

0195 *EROSION BALES (WEED FREE) 3,450.000 1,504.000

EACH 115.000 1,263.85

10.99000 1,619.000 17,792.81

208-00011  
 

0200 *SILT FENCE 65,000.000 63,581.000

LF  230.000 287.50

1.25000 63,811.000 79,763.75

208-00020  
 

0205 CHECK DAM 127.000 65.000

EACH 0.000 0.00

174.77000 65.000 11,360.05

208-00040  
 

0210 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.930

L S 0.070 960.26

13,718.06000 1.000 13,718.06

208-00100  
 

0215 EROSION CONTROL SUPERVISOR 1.000 0.930

L S 0.070 520.79

7,439.91000 1.000 7,439.91

208-00200  
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0220 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 16,134.000 16,134.000

GAL 0.000 0.00

0.42000 16,134.000 6,776.28

209-00600  
 

0225 RESET STRUCTURE 7.000 0.000

EACH 0.000 0.00

729.70000 0.000 0.00

210-00001  
 

0230 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 10.000

EACH 0.000 0.00

148.33000 10.000 1,483.30

210-00011  
 

0235 *RESET MAILBOX STRUCTURE (TYPE 2) 9.000 9.000

EACH 0.000 0.00

173.91000 9.000 1,565.19

210-00012  
 

0240 *RESET GROUND SIGN 14.000 12.000

EACH 2.000 255.74

127.87000 14.000 1,790.18

210-00810  
 

0245 *RESET GATE 1.000 0.000

EACH 0.000 0.00

183.11000 0.000 0.00

210-01011  
 

0250 ADJUST STRUCTURE 6.000 6.000

EACH 0.000 0.00

589.67000 6.000 3,538.02

210-04000  
 

0255 ADJUST MANHOLE 10.000 9.000

EACH 0.000 0.00

220.10000 9.000 1,980.90

210-04010  
 

0260 MODIFY INLET 1.000 1.000

EACH 0.000 0.00

1,286.93000 1.000 1,286.93

210-04020  
 

0265 ADJUST VALVE BOX 30.000 14.000

EACH 0.000 0.00

189.77000 14.000 2,656.78

210-04050  
 

0270 *SEEDING (NATIVE) 200.000 154.880

ACRE 0.000 0.00

357.02000 154.880 55,295.26

212-00006  
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0275 *SEEDING (WETLANDS) 2.500 0.000

ACRE 0.000 0.00

869.53000 0.000 0.00

212-00028  
 

0276 ADDED ITEM (ACRE)/ SEEDING (WETLAND) (SPECIAL) ADDRD 
BY MCR

10.600 10.600

ACRE 0.000 0.00

900.00000 10.600 9,540.00

900-00001  
 

0280 *SOD 210.000 0.000

SF  0.000 0.00

2.02000 0.000 0.00

212-00050  
 

0285 *MULCHING (WEED FREE HAY) 200.000 164.700

ACRE 0.000 0.00

301.78000 164.700 49,703.17

213-00002  
 

0290 *MULCH TACKIFIER 29,500.000 25,175.000

LB  0.000 0.00

1.66000 25,175.000 41,790.50

213-00061  
 

0295 *LANDSCAPE MAINTENANCE 1.000 0.750

L S 0.000 0.00

12,292.08000 0.750 9,219.06

214-00000  
 

0300 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 670.000 670.000

EACH 0.000 0.00

23.02000 670.000 15,423.40

214-00350  
 

0305 *PERENNIALS (2.25 INCH POT) 0.000 0.000

EACH 0.000 0.00

1.89000 0.000 0.00

214-00905  
 

0306 ADDED ITEM (EACH)/ PERENNIALS (2.25" POT) (SPECIAL) 
ADDED BY MCR

12,000.000 12,000.000

EACH 0.000 0.00

1.95000 12,000.000 23,400.00

900-00007  
 

0310 *SOIL RETENTION BLANKET (STRAW/COCONUT) 19,364.000 19,364.000

SY  0.000 0.00

1.64000 19,364.000 31,756.96

216-00041  
 

0315 *HERBICIDE TREATMENT 83.000 83.000

HOUR 0.000 0.00

89.51000 83.000 7,429.33

217-00020  
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0320 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.950

L S 0.000 0.00

23,016.95000 0.950 21,866.10

250-00010  
 

0325 AGGREGATE BASE COURSE (CLASS 6) 80,000.000 77,861.000

CY  0.000 0.00

16.86000 77,861.000 1,312,736.46

304-06007  
 

0330 *PERMEABLE AGGREGATE BASE COURSE 10,305.220 10,305.220

TON 0.000 0.00

28.64000 10,305.220 295,141.50

304-09020  
 

0335 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 238.930 238.930

TON 0.000 0.00

102.30000 238.930 24,442.54

403-00720  
 

0340 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 40,000.000 39,519.080

TON 92.280 3,209.50

34.78000 39,611.360 1,377,683.10

403-33841  
 

0341 ADDED ITEM (TON)/ CMO # 11 HBP GYRATORY CHANGE 41,000.000 40,211.470

TON 473.080 260.19

0.55000 40,684.550 22,376.50

900-00024  
 

0345 *CONCRETE PAVEMENT (6 INCH) 956.000 392.000

SY  0.000 0.00

36.83000 392.000 14,437.36

412-00600  
 

0350 *CONCRETE PAVEMENT (7 INCH) 741.000 741.000

SY  0.000 0.00

40.92000 741.000 30,321.72

412-00700  
 

0355 *CONCRETE PAVEMENT (10 INCH) 270,577.000 270,577.000

SY  0.000 0.00

19.70000 270,577.000 5,330,366.90

412-01000  
 

0355 MATERIAL ALLOWANCE DOWEL BARS 0.000

SY  0.000 0.00

0.72808 0.000 0.00

0355 MATERIAL ALLOWANCE # 57 AGGREGATE 0.000

SY  0.000 0.00

0.45590 0.000 0.00
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PCN: 13393-BID    ESTIMATE RUN

PROJECT: NH 2873-114                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0355 MATERIAL ALLOWANCE # 57 AGGREGATE 0.000

SY  0.000 0.00

0.45360 0.000 0.00

0355 MATERIAL ALLOWANCE # 57 AGGREGATE 0.000

SY  0.000 0.00

0.98770 0.000 0.00

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-5 0.000

SY  0.000 0.00

0.41147 0.000 0.00

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-6 0.000

SY  0.000 0.00

0.12073 0.000 0.00

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-8 0.000

SY  0.000 0.00

1.09169 0.000 0.00

0355 MATERIAL ALLOWANCE AGG #57, #67, INV 355-7 0.000

SY  0.000 0.00

2.34709 0.000 0.00

0355 MATERIAL ALLOWANCE AGG #57, INV. 0355-8 0.000

SY  0.000 0.00

2.34727 0.000 0.00

0355 MATERIAL ALLOWANCE WEST FLYASH INV 0355-8 0.000

SY  0.000 0.00

0.89014 0.000 0.00

0355 MATERIAL ALLOWANCE PORTLAND CEMENT, INV 0355-8 0.000

SY  0.000 0.00

5.28372 0.000 0.00

0355 MATERIAL ALLOWANCE AGG #57, INV. 0355-9, M#8,RPLN#0 0.000

SY  0.000 0.00

2.54880 0.000 0.00

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-9, M#9, RPLN#0 0.000

SY  0.000 0.00

1.19814 0.000 0.00
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0357 CONC PVMT (10-1/2 IN) CMO16: LTS VECP 0.000 0.000

SY  0.000 0.00

20.45000 0.000 0.00

412-01050  
 

0360 GEOTEXTILE (EROSION CONTROL) (CLASS A) 6,826.000 6,826.000

SY  0.000 0.00

2.19000 6,826.000 14,948.94

420-00100  
 

0365 GEOTEXTILE (SEPARATOR) (CLASS A) 110,000.000 105,618.000

SY  0.000 0.00

0.65000 105,618.000 68,651.70

420-00130  
 

0365 MATERIAL ALLOWANCE GEOTEXTILE (SEPARATOR)(CL.A) 5,455.947

SY  -5,455.947 -2,045.98

0.37500 0.000 0.00

0370 STEEL PILING (HP 10X57) 821.000 821.000

LF  0.000 0.00

23.34000 821.000 19,162.14

502-11057  
 

0371 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 10X57) 43.000 43.000

LF  0.000 0.00

18.67000 43.000 802.81

900-00012  
 

0375 STEEL PILING (HP 12X74) 4,762.000 4,762.000

LF  0.000 0.00

22.24000 4,762.000 105,906.88

502-11274  
 

0376 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74) 213.000 213.000

LF  0.000 0.00

17.79000 213.000 3,789.27

900-00012  
 

0380 *DRILLED CAISSON (36 INCH) 148.000 148.000

LF  0.000 0.00

97.08000 148.000 14,367.84

503-00036  
 

0385 RIPRAP (9 INCH) 2,889.000 2,889.000

CY  0.000 0.00

32.05000 2,889.000 92,592.45

506-00209  
 

0385 MATERIAL ALLOWANCE RIPRAP, 6-INCH, INV. 0385-01 0.000

CY  0.000 0.00

18.61000 0.000 0.00



CONTID: C13393         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13393-BID    ESTIMATE RUN

PROJECT: NH 2873-114                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0385 MATERIAL ALLOWANCE RIPRAP, 9-INCH, INV. 0385-01 0.000

CY  0.000 0.00

18.61000 0.000 0.00

0390 RIPRAP (12 INCH) 1,081.000 1,081.000

CY  0.000 0.00

27.59000 1,081.000 29,824.79

506-00212  
 

0395 STRUCTURAL STEEL 3,581.000 3,581.000

LB  0.000 0.00

1.34000 3,581.000 4,798.54

509-00000  
 

0400 *CONCRETE CLASS B 76.000 72.000

CY  0.000 0.00

630.86000 72.000 45,421.92

601-01000  
 

0405 *CONCRETE CLASS B (MISCELLANEOUS) 229.960 229.960

CY  0.000 0.00

500.42000 229.960 115,076.58

601-01025  
 

0410 *CONCRETE CLASS D (BOX CULVERT) 3,353.400 3,353.400

CY  0.000 0.00

221.16000 3,353.400 741,637.94

601-03030  
 

0415 CONCRETE CLASS D (WALL) 115.800 115.800

CY  0.000 0.00

314.84000 115.800 36,458.47

601-03050  
 

0420 *REINFORCING STEEL 689,637.000 545,494.000

LB  0.000 0.00

0.41000 545,494.000 223,652.54

602-00000  
 

0425 *REINFORCING STEEL (EPOXY COATED) 234,500.000 209,345.000

LB  0.000 0.00

0.50000 209,345.000 104,672.50

602-00020  
 

0430 12 INCH REINFORCED CONCRETE PIPE 542.000 273.000

LF  0.000 0.00

29.68000 273.000 8,102.64

603-01120  
 

0430 MATERIAL ALLOWANCE 12 " RCP 271.000

LF  -271.000 -2,439.00

9.00000 0.000 0.00
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PCN: 13393-BID    ESTIMATE RUN

PROJECT: NH 2873-114                   ESTIMATE NO: 0048
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0430 MATERIAL ALLOWANCE 12" RCP 0.000

LF  271.000 2,439.00

9.00000 271.000 2,439.00

0435 *15 INCH REINFORCED CONCRETE PIPE 118.000 118.000

LF  0.000 0.00

62.84000 118.000 7,415.12

603-01150  
 

0440 18 INCH REINFORCED CONCRETE PIPE 4,026.000 4,026.000

LF  0.000 0.00

26.21000 4,026.000 105,521.46

603-01180  
 

0440 MATERIAL ALLOWANCE 18" RCP 0.000

LF  0.000 0.00

9.20000 0.000 0.00

0442 ADDED ITEM (EACH)/ 18 INCH BUTTERFLY VALVE ADDED BY 
CMO23

1.000 1.000

EACH 0.000 0.00

2,415.00000 1.000 2,415.00

900-00007  
 

0445 24 INCH REINFORCED CONCRETE PIPE 5,530.000 5,403.000

LF  0.000 0.00

31.07000 5,403.000 167,871.21

603-01240  
 

0450 *30 INCH REINFORCED CONCRETE PIPE 1,631.000 1,631.000

LF  0.000 0.00

46.65000 1,631.000 76,086.15

603-01300  
 

0450 MATERIAL ALLOWANCE 30" RCP 0.000

LF  0.000 0.00

17.20000 0.000 0.00

0455 36 INCH REINFORCED CONCRETE PIPE 2,846.000 2,846.000

LF  0.000 0.00

52.17000 2,846.000 148,475.82

603-01360  
 

0455 MATERIAL ALLOWANCE 36" RCP 0.000

LF  0.000 0.00

24.60000 0.000 0.00

0457 ADDED ITEM (EACH)/ REINFORCED CONCRETE PIPE TEE 36" X 
18", CMO23

1.000 1.000

EACH 0.000 0.00

920.00000 1.000 920.00

900-00007  
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0460 48 INCH REINFORCED CONCRETE PIPE 1,138.000 1,138.000

LF  0.000 0.00

76.40000 1,138.000 86,943.20

603-01480  
 

0460 MATERIAL ALLOWANCE 48" RCP 0.000

LF  0.000 0.00

44.50000 0.000 0.00

0465 60 INCH REINFORCED CONCRETE PIPE 1,596.000 1,596.000

LF  0.000 0.00

122.04000 1,596.000 194,775.84

603-01600  
 

0470 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 40.000 40.000

LF  0.000 0.00

81.14000 40.000 3,245.60

603-02300  
 

0475 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 378.000 378.000

LF  0.000 0.00

79.89000 378.000 30,198.42

603-02360  
 

0475 MATERIAL ALLOWANCE 45" X 29" RCP 0.000

LF  0.000 0.00

55.80000 0.000 0.00

0480 18 INCH REINFORCED CONCRETE END SECTION 52.000 52.000

EACH 0.000 0.00

411.72000 52.000 21,409.44

603-05018  
 

0480 MATERIAL ALLOWANCE 18 " RCES 0.000

EACH 0.000 0.00

261.00000 0.000 0.00

0485 24 INCH REINFORCED CONCRETE END SECTION 45.000 45.000

EACH 0.000 0.00

466.18000 45.000 20,978.10

603-05024  
 

0490 30 INCH REINFORCED CONCRETE END SECTION 14.000 14.000

EACH 0.000 0.00

552.05000 14.000 7,728.70

603-05030  
 

0490 MATERIAL ALLOWANCE 30" RCES 0.000

EACH 0.000 0.00

361.00000 0.000 0.00
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0495 36 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

630.77000 6.000 3,784.62

603-05036  
 

0500 48 INCH REINFORCED CONCRETE END SECTION 16.000 16.000

EACH 0.000 0.00

865.22000 16.000 13,843.52

603-05048  
 

0500 MATERIAL ALLOWANCE 48" RCES 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

0505 60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,097.67000 1.000 1,097.67

603-05060  
 

0510 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

779.86000 2.000 1,559.72

603-05130  
 

0515 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 3.000 3.000

EACH 0.000 0.00

1,005.27000 3.000 3,015.81

603-05136  
 

0515 MATERIAL ALLOWANCE 45"X29" RCES 0.000

EACH 0.000 0.00

854.48000 0.000 0.00

0520 12 INCH PLASTIC PIPE 770.000 770.000

LF  0.000 0.00

34.28000 770.000 26,395.60

603-50012  
 

0525 18 INCH PLASTIC PIPE 581.000 577.000

LF  0.000 0.00

56.56000 577.000 32,635.12

603-50018  
 

0526 18 IN FLEXIBLE PIPE PIPE AT BRIDGE UTILITY CONDUIT 
ADDED BY CO #21.

1,171.000 1,171.000

LF  0.000 0.00

23.60000 1,171.000 27,635.60

603-61180  
 

0530 24 INCH PLASTIC PIPE 563.000 563.000

LF  0.000 0.00

88.25000 563.000 49,684.75

603-50024  
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0535 INLET TYPE C (5 FOOT) 18.000 18.000

EACH -1.000 -2,140.78

2,140.78000 17.000 36,393.26

604-00305  
 

0540 INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,493.49000 1.000 2,493.49

604-00310  
 

0545 INLET TYPE D (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,520.38000 2.000 5,040.76

604-00505  
 

0550 INLET TYPE D (10 FOOT) 4.000 4.000

EACH 0.000 0.00

3,882.05000 4.000 15,528.20

604-00510  
 

0555 INLET TYPE D (15 FOOT) 2.000 2.000

EACH 0.000 0.00

5,249.09000 2.000 10,498.18

604-00515  
 

0560 INLET TYPE 13 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,127.70000 2.000 4,255.40

604-13005  
 

0565 INLET TYPE R  L 5 (5 FOOT) 6.000 6.000

EACH 0.000 0.00

3,553.19000 6.000 21,319.14

604-19105  
 

0570 INLET TYPE R  L 5 (10 FOOT) 2.000 2.000

EACH -1.000 -4,172.54

4,172.54000 1.000 4,172.54

604-19110  
 

0575 INLET TYPE R  L 10 (5 FOOT) 1.000 0.000

EACH 1.000 5,108.52

5,108.52000 1.000 5,108.52

604-19205  
 

0580 MANHOLE SLAB BASE (5 FOOT) 9.000 9.000

EACH 0.000 0.00

1,755.80000 9.000 15,802.20

604-30005  
 

0585 MANHOLE SLAB BASE (10 FOOT) 12.000 12.000

EACH 0.000 0.00

2,187.93000 12.000 26,255.16

604-30010  
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0590 MANHOLE SLAB BASE (15 FOOT) 5.000 5.000

EACH 0.000 0.00

2,256.07000 5.000 11,280.35

604-30015  
 

0595 MANHOLE T-BASE (10 FOOT) 6.000 6.000

EACH 0.000 0.00

2,975.43000 6.000 17,852.58

604-32010  
 

0600 MANHOLE SPECIAL 3.000 3.000

EACH 0.000 0.00

1,475.13000 3.000 4,425.39

604-39000  
 

0605 MANHOLE RING AND COVER 3.000 2.000

EACH 0.000 0.00

178.44000 2.000 356.88

604-50200  
 

0610 6 INCH PERFORATED PIPE UNDERDRAIN 971.500 971.500

LF  0.000 0.00

3.63000 971.500 3,526.55

605-00060  
 

0615 *VERTICAL DRAINAGE WICK 329,589.000 329,589.000

LF  0.000 0.00

0.49000 329,589.000 161,498.61

605-17000  
 

0620 *STRIP DRAIN, HORIZONTAL 39,300.000 38,621.000

LF  0.000 0.00

1.53000 38,621.000 59,090.13

605-18000  
 

0625 PIPE EDGE DRAIN 19,972.000 16,210.000

LF  0.000 0.00

9.48000 16,210.000 153,670.80

605-82100  
 

0630 SUBSURFACE DRAIN OUTLET 1,804.000 1,232.500

LF  0.000 0.00

4.05000 1,232.500 4,991.63

605-84000  
 

0635 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,238.000 3,038.500

LF  0.000 0.00

10.35000 3,038.500 31,448.48

606-00301  
 

0640 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

396.92000 2.000 793.84

606-01340  
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0645 *TRANSITION TYPE 3G 16.000 16.000

EACH 0.000 0.00

781.55000 16.000 12,504.80

606-01370  
 

0650 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

305.87000 1.000 305.87

606-01385  
 

0655 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

732.45000 1.000 732.45

606-01390  
 

0660 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

2,572.79000 2.000 5,145.58

606-01460  
 

0665 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 19.000 19.000

EACH 0.000 0.00

1,148.80000 19.000 21,827.20

606-02001  
 

0665 MATERIAL ALLOWANCE SRT COMPONENTS 0.000

EACH 0.000 0.00

825.00000 0.000 0.00

0670 *END POST 96.000 96.000

EACH 0.000 0.00

92.17000 96.000 8,848.32

607-00005  
 

0675 *CORNER AND LINE BRACE POST 97.000 97.000

EACH 0.000 0.00

136.72000 97.000 13,261.84

607-00010  
 

0680 *FENCE BARBED WIRE WITH METAL POSTS 55,550.000 55,550.000

LF  0.000 0.00

0.91000 55,550.000 50,550.50

607-01000  
 

0685 *FENCE COMBINATION WIRE WITH METAL POSTS 5,705.000 5,493.000

LF  0.000 0.00

1.40000 5,493.000 7,690.20

607-11200  
 

0690 *FENCE (PLASTIC) 15,035.000 345.000

LF  0.000 0.00

1.64000 345.000 565.80

607-11525  
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0695 *END POST (CHAIN LINK) 4.000 4.000

EACH 0.000 0.00

72.02000 4.000 288.08

607-52905  
 

0700 *CORNER AND LINE BRACE POST (CHAIN LINK) 8.000 2.000

EACH 0.000 0.00

112.02000 2.000 224.04

607-52910  
 

0705 *FENCE CHAIN LINK (72 INCH) 910.000 896.000

LF  0.000 0.00

9.10000 896.000 8,153.60

607-53172  
 

0710 *20 FOOT GATE 9.000 4.000

EACH 0.000 0.00

235.28000 4.000 941.12

607-60120  
 

0715 *16 FOOT GATE SINGLE (CHAIN LINK) 4.000 4.000

EACH 0.000 0.00

424.54000 4.000 1,698.16

607-60216  
 

0720 *CONCRETE SIDEWALK 187.000 121.000

SY  0.000 0.00

30.69000 121.000 3,713.49

608-00000  
 

0725 *CONCRETE CURB RAMP 234.000 123.000

SY  0.000 0.00

40.92000 123.000 5,033.16

608-00010  
 

0730 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,145.000 1,101.000

LF  0.000 0.00

12.28000 1,101.000 13,520.28

609-21010  
 

0735 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,074.000 3,074.000

LF  0.000 0.00

10.74000 3,074.000 33,014.76

609-21020  
 

0740 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,464.000 1,418.000

LF  0.000 0.00

12.79000 1,418.000 18,136.22

609-21021  
 

0745 *GUTTER TYPE 2 (2 FOOT) 28.000 0.000

LF  0.000 0.00

10.23000 0.000 0.00

609-24002  
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0750 *GUTTER TYPE 2 (4 FOOT) 272.000 133.000

LF  0.000 0.00

18.41000 133.000 2,448.53

609-24004  
 

0755 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 14,239.000 9,345.000

SF  0.000 0.00

4.09000 9,345.000 38,221.05

610-00020  
 

0760 *DELINEATOR (TYPE I) 601.000 590.000

EACH 11.000 146.30

13.30000 601.000 7,993.30

612-00001  
 

0765 *DELINEATOR (TYPE II) 270.000 251.000

EACH -13.000 -186.16

14.32000 238.000 3,408.16

612-00002  
 

0770 *DELINEATOR (TYPE III) 117.000 112.000

EACH 5.000 81.85

16.37000 117.000 1,915.29

612-00003  
 

0775 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 17,875.000 17,875.000

LF  0.000 0.00

6.05000 17,875.000 108,143.75

613-01200  
 

0775 MATERIAL ALLOWANCE 2" CONDUIT (PLASTIC) 0.000

LF  0.000 0.00

0.47291 0.000 0.00

0780 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,137.000 4,137.000

LF  0.000 0.00

7.64000 4,137.000 31,606.68

613-01300  
 

0780 MATERIAL ALLOWANCE 3" CONDUIT (PLASTIC) 0.010

LF  0.000 0.00

1.02786 0.010 0.01

0785 *LIGHT STANDARD STEEL (40 FOOT) 34.000 34.000

EACH 0.000 0.00

2,067.76000 34.000 70,303.84

613-32400  
 

0785 MATERIAL ALLOWANCE LIGHT STD (40 FT) 0.000

EACH 0.000 0.00

1,320.00000 0.000 0.00



CONTID: C13393         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0790 *CONCRETE FOUNDATION PAD 34.000 34.000

EACH 0.000 0.00

480.03000 34.000 16,321.02

613-40000  
 

0790 MATERIAL ALLOWANCE PRECAST FONDATION PAD 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

0795 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 8.000

EACH 0.000 0.00

287.46000 8.000 2,299.68

613-70250  
 

0795 MATERIAL ALLOWANCE LUMINAIRE (250 W) 0.000

EACH 0.000 0.00

200.50000 0.000 0.00

0800 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 34.000 34.000

EACH 0.000 0.00

269.49000 34.000 9,162.66

613-70400  
 

0800 MATERIAL ALLOWANCE LUMINAIRE (400 W) 0.000

EACH 0.000 0.00

211.50000 0.000 0.00

0805 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 4.000

EACH 0.000 0.00

216.87000 4.000 867.48

613-72150  
 

0805 MATERIAL ALLOWANCE LUMINAIRE (150 W) 0.000

EACH 0.000 0.00

146.50000 0.000 0.00

0810 *SIGN PANEL (CLASS I) 800.400 704.100

SF  96.300 1,182.56

12.28000 800.400 9,828.91

614-00011  
 

0810 MATERIAL ALLOWANCE SIGN PANEL 0.000

SF  0.000 0.00

7.00000 0.000 0.00

0815 *SIGN PANEL (CLASS II) 715.000 632.800

SF  53.500 766.12

14.32000 686.300 9,827.82

614-00012  
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0815 MATERIAL ALLOWANCE SIGN PANEL 79.970

SF  -79.970 -871.67

10.90000 0.000 0.00

0820 *SIGN PANEL (CLASS III) 462.500 346.000

SF  116.500 2,025.94

17.39000 462.500 8,042.88

614-00013  
 

0820 MATERIAL ALLOWANCE SIGN PANEL 52.000

SF  -52.000 -590.20

11.35000 0.000 0.00

0825 *SIGN PANEL (CLASS III) (INSTALL ONLY) 80.000 0.000

SF  0.000 0.00

9.21000 0.000 0.00

614-00028  
 

0830 *STEEL SIGN POST (W 6X12) 0.000 0.000

LF  0.000 0.00

32.74000 0.000 0.00

614-00612  
 

0835 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 1,010.500 948.500

LF  62.000 761.36

12.28000 1,010.500 12,408.94

614-01502  
 

0835 MATERIAL ALLOWANCE 2" STEEL POST 0.000

LF  0.000 0.00

3.17000 0.000 0.00

0840 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

1,239.000 1,025.000

LF  148.000 2,724.68

18.41000 1,173.000 21,594.93

614-01582  
 

0840 MATERIAL ALLOWANCE 2.5" STEEL POSTS 186.500

LF  -186.500 -2,918.35

15.64800 0.000 0.00

0845 *CONCRETE FOOTING (TYPE 1) 0.000 0.000

EACH 0.000 0.00

613.79000 0.000 0.00

614-03001  
 

0850 *PEDESTRIAN SIGNAL FACE (16) 16.000 16.000

EACH 0.000 0.00

528.98000 16.000 8,463.68

614-70117  
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0850 MATERIAL ALLOWANCE PED SIG FACE (16) 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

0855 *TRAFFIC SIGNAL FACE (12-12-12) 29.000 29.000

EACH 0.000 0.00

812.15000 29.000 23,552.35

614-70336  
 

0855 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 0.000

EACH 0.000 0.00

565.00000 0.000 0.00

0860 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000

EACH 0.000 0.00

1,317.16000 2.000 2,634.32

614-70560  
 

0860 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12-12) 0.000

EACH 0.000 0.00

985.00000 0.000 0.00

0865 *FIRE PREEMPTION UNIT AND TIMER 2.000 2.000

EACH 0.000 0.00

6,387.46000 2.000 12,774.92

614-72866  
 

0865 MATERIAL ALLOWANCE FIRE PREEMPT PARTS 0.000

EACH 0.000 0.00

4,168.00000 0.000 0.00

0870 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 8.000

EACH 0.000 0.00

5,433.26000 8.000 43,466.08

614-72886  
 

0870 MATERIAL ALLOWANCE INTERSECTION DETECTION CAMERA 0.000

EACH 0.000 0.00

4,275.00000 0.000 0.00

0875 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

16.000 16.000

EACH 0.000 0.00

1,154.11000 16.000 18,465.76

614-72889  
 

0875 MATERIAL ALLOWANCE DETECT (MICRO) 0.000

EACH 0.000 0.00

462.50000 0.000 0.00
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PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0880 *FLASHING BEACON 8.000 8.000

EACH 0.000 0.00

1,511.32000 8.000 12,090.56

614-80000  
 

0880 MATERIAL ALLOWANCE FLASHING BEACON 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

0885 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

14,532.19000 1.000 14,532.19

614-81135  
 

0885 MATERIAL ALLOWANCE SIG-LIGHT POLE (35') 0.000

EACH 0.000 0.00

10,362.45000 0.000 0.00

0890 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 3.000

EACH 0.000 0.00

17,930.19000 3.000 53,790.57

614-81145  
 

0890 MATERIAL ALLOWANCE SIG-LIGHT POLE (45') 0.000

EACH 0.000 0.00

13,476.75000 0.000 0.00

0895 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 4.000 4.000

EACH 0.000 0.00

18,220.30000 4.000 72,881.20

614-81155  
 

0895 MATERIAL ALLOWANCE SIG-LIGHT POLE (55') 0.000

EACH 0.000 0.00

13,742.40000 0.000 0.00

0896 SPREAD SPECTRUM RADIO ADDED BY MCR LINE # 4 2.000 2.000

EACH 0.000 0.00

5,353.82000 2.000 10,707.64

614-86002  
 

0896 MATERIAL ALLOWANCE SPECTRUM RADIO 0.000

EACH 0.000 0.00

3,166.50000 0.000 0.00

0900 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 2.000

EACH 0.000 0.00

21,996.47000 2.000 43,992.94

614-86240  
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PCN: 13393-BID    ESTIMATE RUN
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NO.

ITEM
NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0900 MATERIAL ALLOWANCE CONTROLLER (TY 170) 0.000

EACH 0.000 0.00

18,145.00000 0.000 0.00

0905 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

343.37000 0.000 0.00

615-00050  
 

0910 *15 INCH SLIDE HEADGATE (6 FOOT FRAME) 2.000 2.000

EACH 0.000 0.00

961.66000 2.000 1,923.32

615-21506  
 

0915 18 INCH SLIDE HEADGATE (6 FOOT FRAME) 3.000 3.000

EACH 0.000 0.00

1,262.89000 3.000 3,788.67

615-21806  
 

0920 24 INCH SLIDE HEADGATE (6 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

1,612.53000 1.000 1,612.53

615-22406  
 

0925 PARSHALL MEASURING FLUME 3.000 3.000

EACH 0.000 0.00

7,873.72000 3.000 23,621.16

615-50000  
 

0930 24 INCH CULVERT PIPE (COMPLETE IN PLACE) 330.000 80.000

LF  0.000 0.00

28.07000 80.000 2,245.60

617-04024  
 

0935 12 INCH GATE VALVE 2.000 2.000

EACH 0.000 0.00

1,540.81000 2.000 3,081.62

619-75096  
 

0940 *DETOUR PAVEMENT 7,000.000 4,971.000

SY  0.000 0.00

18.53000 4,971.000 92,112.63

621-00450  
 

0945 6 INCH CULVERT PIPE (CR 5) 935.000 80.000

LF  0.000 0.00

12.03000 80.000 962.40

624-15006  
 

0950 *CONSTRUCTION SURVEYING 1.000 0.990

L S 0.000 0.00

212,114.02000 0.990 209,992.88

625-00000  
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NO.
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NO.
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0200 ROADWAY ITEMS 

0951 *ADDED ITEM (HOUR)/ CONSTRUCTION SURVEYING, ADDITIONAL
HOURS

290.000 290.000

HOUR 0.000 0.00

100.00000 290.000 29,000.00

900-00010  
 

0955 SETTLEMENT INSTRUMENTATION 1.000 1.000

L S 0.000 0.00

37,866.84000 1.000 37,866.84

625-00015  
 

0960 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,774,814.91000 1.000 1,774,814.91

626-00000  
 

0965 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 15,844.66

63,378.65000 1.000 63,378.65

626-01000  
 

0970 *PAVEMENT MARKING PAINT 1,333.000 1,333.000

GAL 0.000 0.00

35.80000 1,333.000 47,721.40

627-00001  
 

0975 *EPOXY PAVEMENT MARKING 1,099.000 1,044.000

GAL 0.000 0.00

76.72000 1,044.000 80,095.68

627-00005  
 

0980 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,898.000 1,675.000

SF  62.000 792.98

12.79000 1,737.000 22,216.23

627-30405  
 

0985 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

5,199.000 3,663.000

SF  158.000 1,374.60

8.70000 3,821.000 33,242.70

627-30410  
 

0990 *SURVEY MONUMENT (TYPE 1) 90.000 0.000

EACH 0.000 0.00

460.34000 0.000 0.00

629-01001  
 

0995 *SURVEY MONUMENT (TYPE 3) 1.000 0.000

EACH 0.000 0.00

716.08000 0.000 0.00

629-01003  
 

1000 *SURVEY MONUMENT (TYPE 3A) 5.000 0.000

EACH 0.000 0.00

767.23000 0.000 0.00

629-01031  
 



CONTID: C13393         COLORADO DEPARTMENT OF TRANSPORTATION Page 26
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PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.
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UNITS

UNIT PRICE

PREV QTY/
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QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY ITEMS 

1005 *FLAGGING 31,357.500 31,230.500

HOUR 127.000 2,490.47

19.61000 31,357.500 614,920.57

630-00000  
 

1010 TRAFFIC CONTROL INSPECTION 645.000 626.000

DAY 19.000 760.00

40.00000 645.000 25,800.00

630-00007  
 

1015 TRAFFIC CONTROL MANAGEMENT 750.000 724.000

DAY 16.000 4,000.00

250.00000 740.000 185,000.00

630-00012  
 

1020 BARRICADE (TYPE 3 M-B) (TEMPORARY) 38.000 27.900

EACH 0.000 0.00

269.10000 27.900 7,507.89

630-80336  
 

1025 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 104.000 93.600

EACH 0.000 0.00

97.23000 93.600 9,100.73

630-80341  
 

1030 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 163.000 146.700

EACH 0.000 0.00

158.15000 146.700 23,200.61

630-80342  
 

1035 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 16.200

EACH 0.000 0.00

231.03000 16.200 3,742.69

630-80343  
 

1040 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 228.000 205.200

SF  0.000 0.00

15.01000 205.200 3,080.05

630-80344  
 

1045 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.900

EACH 0.000 0.00

5,325.21000 0.900 4,792.69

630-80358  
 

1050 DRUM CHANNELIZING DEVICE 451.000 405.900

EACH 0.000 0.00

38.88000 405.900 15,781.39

630-80360  
 

1055 CONCRETE BARRIER (TEMPORARY) 2,202.000 1,981.800

LF  0.000 0.00

23.16000 1,981.800 45,898.49

630-80370  
 



CONTID: C13393         COLORADO DEPARTMENT OF TRANSPORTATION Page 27
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AMOUNT
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1060 TRAFFIC CONE 159.000 130.500

EACH 12.600 179.68

14.26000 143.100 2,040.61

630-80380  
 

1065 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

16,623.55000 0.000 0.00

630-85010  
 

1070 F/A ANTICIPATED CMO 1,200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

1075 F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

1080 F/A ASPHALT PAVEMENT INCENTIVE 65,000.000 827.940

F A 0.000 0.00

1.00000 827.940 827.94

700-70012  
 

1085 F/A CONCRETE INCENTIVE PAYMENT 350,000.000 137,557.870

F A 0.000 0.00

1.00000 137,557.870 137,557.87

700-70013  
 

1090 F/A FUEL COST ADJUSTMENT 300,000.000 90,046.050

F A 198.430 198.43

1.00000 90,244.480 90,244.48

700-70016  
 

1095 F/A OJT PILOT 9,000.000 5,119.200

F A 79.200 79.20

1.00000 5,198.400 5,198.40

700-70022  
 

1100 F/A ON-THE-JOB TRAINEE 3,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

1105 F/A QUALITY INCENTIVE PAYMENT 225,000.000 1,310.400

F A 0.000 0.00

1.00000 1,310.400 1,310.40

700-70025  
 

1110 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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1115 F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,000.000 196.820

F A 0.000 0.00

1.00000 196.820 196.82

700-70082  
 

1120 F/A EROSION CONTROL 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1741 INST CONDUIT ADDED BY MCR LINE # 1 6,000.000 1,679.000

LF  0.000 0.00

8.80000 1,679.000 14,775.20

613-04000  
 

1742 ADDED ITEM (CUBIC YARD)/ R-40 EMBANKMENT (CIP) - ADDED
BY MCR LINE # 2

3,241.000 3,241.000

CY  0.000 0.00

9.38000 3,241.000 30,400.58

900-00004  
 

1743 ADDED ITEM (LUMP SUM)/ TEMPORARY SIPHON CONNECTION: 
ADDED BY MCR LINE 3

1.000 1.000

L S 0.000 0.00

5,815.00000 1.000 5,815.00

900-00014  
 

1744 *ADDED ITEM (LUMP SUM)/ CMO #12: IRRIGATION 
IMPROVEMENTS

1.000 1.000

L S 0.000 0.00

14,129.73000 1.000 14,129.73

900-00014  
 

1745 *ADDED ITEM (SQUARE YARD)/ CMO 16: LIME TREATED 
SUBGRADE (12 INCH) (SPECIAL)

260,940.000 258,687.000

SY  0.000 0.00

6.29000 258,687.000 1,627,141.23

900-00022  
 

1746 ADDED ITEM (LUMP SUM)/ CMO 16: VALUE ENGINEERING 
PAYMENT

1.000 0.000

L S 0.000 0.00

101,615.58000 0.000 0.00

900-00014  
 

1747 12 IN FLEXIBLE PIPE ADDED BY MCR: CO # 26 836.000 836.000

LF  0.000 0.00

53.00000 836.000 44,308.00

603-61120  
 

1748 BITUM S AND D PAVE (ASPH) ADDED BY MCR:  CO # 27 500.000 462.700

TON 0.000 0.00

103.04000 462.700 47,676.61

507-00400  
 

1749 CURB TY 6 M ADDED BY MCR:  CO # 28 1,600.000 1,463.000

LF  0.000 0.00

6.63000 1,463.000 9,699.69

609-60011  
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1750 EMB PROT TY 3 ADDED BY MCR;  CO # 29 9.000 9.000

EACH 0.000 0.00

1,153.98000 9.000 10,385.82

615-00030  
 

1751 MASONRY VENEER CMO 34: MASONRY VENEER AT CAST-IN-PLACE
WALL

0.000 0.000

SF  0.000 0.00

12.28000 0.000 0.00

601-40000  
 

1752 STRUCT CONC COATING (ANTI-GRAF) ADDED BY CMO 34 0.000 0.000

SF  0.000 0.00

0.37000 0.000 0.00

601-40302  
 

1753 FENCE CL (SPEC) (48 IN) MCR LINE 15, CO 35: TEMPORARY 
FENCE (CL) (48")

176.000 176.000

LF  0.000 0.00

5.06000 176.000 890.56

607-53149  
 

1754 ADDED ITEM (LUMP SUM)/ MCR 16, CO 36: INCREASED WIRING
& CIRCUIT

1.000 1.000

L S 0.000 0.00

4,819.10000 1.000 4,819.10

900-00014  
 

1755 GEOTEXTILE (REINFORCEMENT) ADDED BY MCR LINE # 17 7,840.000 7,840.000

SY  0.000 0.00

3.63000 7,840.000 28,459.20

420-00300  
 

1756 PULL BOX (16"X16"X6") ADDED BY MCR 18 30.000 30.000

EACH 0.000 0.00

262.90000 30.000 7,887.00

613-07016  
 

1757 *ADDED ITEM (SQUARE YARD)/ SAWED GROOVES MCR 20, CO 38 1,333.000 1,333.000

SY  0.000 0.00

3.85000 1,333.000 5,132.05

900-00022  
 

1758 ADDED ITEM (LUMP SUM)/ INCREASED WIRE SIZE:  MCR 21, 
CO 41

1.000 1.000

L S 0.000 0.00

847.32000 1.000 847.32

900-00014  
 

1759 F/A CMO 42: ERECTION OF STRUCTURES 9,460.960 9,460.960

F A 0.000 0.00

1.00000 9,460.960 9,460.96

700-70035  
 

1760 24 IN FLEXIBLE PIPE ADDED BY MCR 22, CO 43 155.000 155.000

LF  0.000 0.00

26.75000 155.000 4,146.25

603-61240  
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1761 RELAY PIPE (36 IN) 64.000 64.000

LF  0.000 0.00

41.46000 64.000 2,653.44

210-02036  
 

1762 ADDED ITEM (LUMP SUM)/ ADD HEIGHT TO CHECK STR & 
WINGWALL

1.000 1.000

L S 0.000 0.00

3,725.00000 1.000 3,725.00

900-00014  
 

1763 *ADDED ITEM (LUMP SUM)/ PROFILOGRAPH ROAD, MCR 26, CO 
47

0.000 0.000

L S 0.000 0.00

2,150.00000 0.000 0.00

900-00014  
 

1764 CURB, GUTTER AND SIDEWALK SPECIAL CGS SPECIAL ADDED BY
MCR 27, CO 48

120.000 120.000

LF  0.000 0.00

38.22000 120.000 4,586.40

609-22900  
 

1765 F/A FURNISH F/A FURNISH INLET GRATE MCR 28 CO 49 1.000 1.000

F A 0.000 0.00

656.65000 1.000 656.65

700-70080  
 

1766 32 FOOT GATE TWIN ADDED BY MCR 29, CO 50 1.000 1.000

EACH 0.000 0.00

407.00000 1.000 407.00

607-60332  
 

1767 24 FOOT GATE TWIN ADDED BY MCR 30, CO 51 1.000 1.000

EACH 0.000 0.00

346.50000 1.000 346.50

607-60324  
 

1768 ADDED ITEM (LUMP SUM)/ CHECK DAM BOARDS: MCR 31 CO 52 1.000 1.000

L S 0.000 0.00

546.72000 1.000 546.72

900-00014  
 

1769 ADDED ITEM (EACH)/ RELOCATE SIGNAL CAMERAS: MCR 32 CO 
53

8.000 8.000

EACH 0.000 0.00

870.93000 8.000 6,967.44

900-00007  
 

1770 F/A PROFILOGRAPH ROADWAY,  MCR 33 CO 54 4,300.000 4,300.000

F A 0.000 0.00

1.00000 4,300.000 4,300.00

700-70035  
 

1772 F/A REPAIR CMO 56: REPAIR IRRIGATION, PARCEL 234 57,175.000 57,175.000

F A 0.000 0.00

1.00000 57,175.000 57,175.00

700-70130  
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1773 F/A MCR 33, CO 57: VARIABLE MESSAGE BOARD RENTAL 2,507.740 2,507.740

F A 0.000 0.00

1.00000 2,507.740 2,507.74

700-70035  
 

1774 STORM DRAIN INLET PROTECTION ADDED BY MCR#34/CO#59: 
ROCK SOCKS

40.000 40.000

LF  0.000 0.00

11.55000 40.000 462.00

208-00051  
 

1775 F/A REPAIR GR & SRT, 1647+50 RT, MCR#35, CO#60 2,461.130 2,461.130

F A 0.000 0.00

1.00000 2,461.130 2,461.13

700-70035  
 

1776 ADDED ITEM (DAY)/ PORTABLE MESSAGE SIGN PANEL ADDED BY
CO61, MCR36

54.000 54.000

DAY 0.000 0.00

173.00000 54.000 9,342.00

900-00005  
 

1780 ADDED ITEM (LUMP SUM)/ MCR #63: RANDOM-SPACED TINING 1.000 1.000

L S 0.000 0.00

1,050.50000 1.000 1,050.50

900-00014  
 

1785 ADDED ITEM (LUMP SUM)/ MCR 38, CO 64: SINUSOIDAL 
TINING

1.000 1.000

L S 0.000 0.00

650.00000 1.000 650.00

900-00014  
 

1790 F/A DRAINAGE IMPROVEMENT MCR#39, CO#65: 1ST ST. 
DRAINAGE IMPROVEMENTS

43,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70530  
 

1791 F/A INSTALL MCR# 40, CO# 66: IRRIGATION SIPHONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70110  
 

1792 FENCE BARRIER WITH METAL POSTS BARRIER FENCE: MCR# 41,
CO# 67

1,050.000 0.000

LF  1,045.000 4,430.80

4.24000 1,045.000 4,430.80

607-21300  
 

1793 BARRICADE (TYPE 3 F-B) MCR# 42, CO# 68 2.000 0.000

EACH 2.000 1,576.00

788.00000 2.000 1,576.00

614-80312  
 

1795 F/A SIGNING MCR#44 CO#70: CORE DRILLING FOR SIGNPOSTS 220.000 0.000

F A 220.000 220.00

1.00000 220.000 220.00

700-70370  
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1800 F/A FURNISH MCR#45 CO#71 FABRICATE STEEL PLATES FOR 
IRRIG BOX

1,412.900 0.000

F A 1,412.900 1,412.90

1.00000 1,412.900 1,412.90

700-70080  
 

1805 F/A SIGNING AND STRIPING MCR#46 CO#72 CHANNELIZING 
MARKERS

631.800 0.000

F A 631.800 631.80

1.00000 631.800 631.80

700-70140  
 

1810 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 
ADDED BY MCR#47, CO#73

1.000 0.000

EACH 1.000 514.48

514.48000 1.000 514.48

603-05118  
 

1815 23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL ADDED 
BY MCR#48, CO#74

64.000 0.000

LF  64.000 3,039.36

47.49000 64.000 3,039.36

603-02180  
 

1820 F/A PROVIDE MCR#49 CO#75 GRINDING OF TINING TEST 
SECTION 1839~1849 RT

1,785.570 0.000

F A 1,785.570 1,785.57

1.00000 1,785.570 1,785.57

700-70081  
 

CAT 0200 $73,006.15 23,435,443.05CURRENT AMT 27,438,083.01 $$

CAT NO0301 STRUCTURE NO. C-16-BC 

1125 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

6,094.93000 1.000 6,094.93

202-00400  
 

1130 STRUCTURE EXCAVATION 1,776.000 1,279.000

CY  497.000 2,559.55

5.15000 1,776.000 9,146.40

206-00000  
 

1135 STRUCTURE BACKFILL (FLOW-FILL) 1,150.000 1,050.000

CY  4.000 226.52

56.63000 1,054.000 59,688.02

206-00065  
 

1140 STRUCTURE BACKFILL (CLASS 2) 200.000 200.000

CY  0.000 0.00

4.85000 200.000 970.00

206-00200  
 

1145 FILTER MATERIAL (CLASS C) 6.000 0.000

CY  0.000 0.00

153.77000 0.000 0.00

206-00530  
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-16-BC 

1150 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 326.000 276.090

TON 0.000 0.00

34.78000 276.090 9,602.41

403-33841  
 

1155 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,735.000 1,319.000

SY  0.000 0.00

2.19000 1,319.000 2,888.61

420-00100  
 

1160 STEEL PILING (HP 12X74) 961.000 961.000

LF  0.000 0.00

22.24000 961.000 21,372.64

502-11274  
 

1161 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-BC 75.000 75.000

LF  0.000 0.00

17.79000 75.000 1,334.25

900-00012  
 

1165 *DRILLED CAISSON (48 INCH) 197.000 197.000

LF  0.000 0.00

114.46000 197.000 22,548.62

503-00048  
 

1170 RIPRAP (24 INCH) 3,249.000 3,249.000

CY  0.000 0.00

28.33000 3,249.000 92,044.17

506-00224  
 

1175 BRIDGE DRAIN 2.000 2.000

EACH 0.000 0.00

2,590.33000 2.000 5,180.66

513-00600  
 

1180 *WATERPROOFING (MEMBRANE) 1,946.000 1,919.000

SY  0.000 0.00

8.08000 1,919.000 15,505.52

515-00120  
 

1185 BRIDGE EXPANSION DEVICE (0-4 INCH) 174.000 174.000

LF  0.000 0.00

88.76000 174.000 15,444.24

518-01004  
 

1185 MATERIAL ALLOWANCE EXPANSION FOR C-16-BC 0.000

LF  0.000 0.00

56.00000 0.000 0.00

1190 CONCRETE CLASS D (BRIDGE) 858.000 858.000

CY  0.000 0.00

278.63000 858.000 239,064.54

601-03040  
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PCN: 13393-BID    ESTIMATE RUN

PROJECT: NH 2873-114                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-16-BC 

1190 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-BC

0.000

CY  0.000 0.00

13.15441 0.000 0.00

1190 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-BC

0.000

CY  0.000 0.00

20.00000 0.000 0.00

1195 *STRUCTURAL CONCRETE COATING 935.000 865.000

SY  0.000 0.00

6.37000 865.000 5,510.05

601-40300  
 

1200 *REINFORCING STEEL 44,928.000 44,474.000

LB  0.000 0.00

0.41000 44,474.000 18,234.34

602-00000  
 

1205 *REINFORCING STEEL (EPOXY COATED) 146,302.000 140,250.000

LB  0.000 0.00

0.50000 140,250.000 70,125.00

602-00020  
 

1205 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-BC

0.000

LB  0.000 0.00

0.06312 0.000 0.00

1205 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-BC

0.000

LB  0.000 0.00

0.11000 0.000 0.00

1206 15 IN PLASTIC PIPE ADDED BY CO # 18 31.000 31.000

LF  0.000 0.00

35.37000 31.000 1,096.47

603-50015  
 

1210 BRIDGE RAIL TYPE 7 468.000 467.000

LF  0.000 0.00

42.49000 467.000 19,842.83

606-10700  
 

1215 *2 INCH ELECTRICAL CONDUIT 464.000 464.000

LF  0.000 0.00

4.39000 464.000 2,036.96

613-00200  
 

1220 *PRESTRESSED CONCRETE I (BT42) 1,775.000 1,775.000

LF  0.000 0.00

108.99000 1,775.000 193,457.25

618-00142  
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PCN: 13393-BID    ESTIMATE RUN

PROJECT: NH 2873-114                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-16-BC 

1220 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-BC 0.000

LF  0.000 0.00

79.09442 0.000 0.00

1220 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-42'S 0.000

LF  0.000 0.00

2.68000 0.000 0.00

CAT 0301 $2,786.07 811,187.91CURRENT AMT 824,112.61 $$

CAT NO0302 STRUCTURE NO. C-16-BX 

1225 STRUCTURE EXCAVATION 10.000 10.000

CY  0.000 0.00

5.15000 10.000 51.50

206-00000  
 

1230 *STRUCTURE BACKFILL (CLASS 1) 290.000 290.000

CY  0.000 0.00

16.27000 290.000 4,718.30

206-00100  
 

1235 STRUCTURE BACKFILL (CLASS 2) 5.000 5.000

CY  0.000 0.00

4.85000 5.000 24.25

206-00200  
 

1240 *MECHANICAL REINFORCEMENT OF SOIL 290.000 290.000

CY  0.000 0.00

10.46000 290.000 3,033.40

206-00360  
 

1245 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 151.370 151.370

TON 0.000 0.00

34.78000 151.370 5,264.65

403-33841  
 

1250 STEEL PILING (HP 12X74) 381.000 360.000

LF  0.000 0.00

22.24000 360.000 8,006.40

502-11274  
 

1251 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP12X74), C-16-BX 47.000 47.000

LF  0.000 0.00

17.79200 47.000 836.22

900-00012  
 

1255 *DRILLED CAISSON (48 INCH) 45.000 45.000

LF  0.000 0.00

114.46000 45.000 5,150.70

503-00048  
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. C-16-BX 

1260 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 19.200 19.200

CY  0.000 0.00

205.24000 19.200 3,940.61

507-00100  
 

1265 BRIDGE DRAIN 4.000 2.000

EACH 0.000 0.00

2,590.33000 2.000 5,180.66

513-00600  
 

1270 *WATERPROOFING (MEMBRANE) 1,045.000 1,045.000

SY  0.000 0.00

8.08000 1,045.000 8,443.60

515-00120  
 

1275 CONCRETE CLASS D (BRIDGE) 457.700 457.700

CY  0.000 0.00

278.63000 457.700 127,528.95

601-03040  
 

1275 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-BX

0.000

CY  0.000 0.00

10.59234 0.000 0.00

1275 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-BX

0.000

CY  0.000 0.00

20.00000 0.000 0.00

1280 *STRUCTURAL CONCRETE COATING 1,216.000 1,216.000

SY  0.000 0.00

6.37000 1,216.000 7,745.92

601-40300  
 

1285 *REINFORCING STEEL 22,013.000 22,013.000

LB  0.000 0.00

0.41000 22,013.000 9,025.33

602-00000  
 

1290 *REINFORCING STEEL (EPOXY COATED) 74,252.000 74,252.000

LB  0.000 0.00

0.50000 74,252.000 37,126.00

602-00020  
 

1290 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-BX

0.000

LB  0.000 0.00

0.05083 0.000 0.00

1290 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-BX

0.000

LB  0.000 0.00

0.11000 0.000 0.00
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. C-16-BX 

1295 BRIDGE RAIL TYPE 7 642.000 642.000

LF  0.000 0.00

42.49000 642.000 27,278.58

606-10700  
 

1300 *3/4 INCH ELECTRICAL CONDUIT 669.000 669.000

LF  0.000 0.00

11.96000 669.000 8,001.24

613-00075  
 

1305 *2 INCH ELECTRICAL CONDUIT 634.000 634.000

LF  0.000 0.00

4.39000 634.000 2,783.26

613-00200  
 

1310 *PRESTRESSED CONCRETE I (BT42) 1,159.000 1,159.000

LF  0.000 0.00

108.99000 1,159.000 126,319.41

618-00142  
 

1310 MATERIAL ALLOWANCE PRESTRESS CONC I (BT42) 0.000

LF  0.000 0.00

92.61450 0.000 0.00

1310 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-BX 0.000

LF  0.000 0.00

79.09442 0.000 0.00

1310 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-42'S 0.000

LF  0.000 0.00

2.68000 0.000 0.00

1691 ADDED ITEM (DOLLAR)/ PRICE REDUCTION: STR. BKFL. 
(CL.1) C-16-BX

0.000 -214.760

DOL 0.000 0.00

1.00000 -214.760 -214.76

900-00006  
 

1696 ADDED ITEM (DOLLAR)/ PRICE RED. - MECH. REINF OF SOIL:
C-16-BX

0.000 -138.070

DOL 0.000 0.00

1.00000 -138.070 -138.07

900-00006  
 

1701 ADDED ITEM (DOLLAR)/ PRICE RED. - BLOCK FACING:  
C-16-BX

0.000 -564.350

DOL 0.000 0.00

1.00000 -564.350 -564.35

900-00006  
 

CAT 0302 $0.00 389,541.80CURRENT AMT 396,106.68 $$
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-16-CF 

1315 STRUCTURE EXCAVATION 74.000 74.000

CY  0.000 0.00

5.15000 74.000 381.10

206-00000  
 

1320 *STRUCTURE BACKFILL (CLASS 1) 1,258.000 1,258.000

CY  0.000 0.00

16.27000 1,258.000 20,467.66

206-00100  
 

1325 STRUCTURE BACKFILL (CLASS 2) 308.000 308.000

CY  0.000 0.00

4.85000 308.000 1,493.80

206-00200  
 

1330 *MECHANICAL REINFORCEMENT OF SOIL 1,258.000 1,258.000

CY  0.000 0.00

10.46000 1,258.000 13,158.68

206-00360  
 

1335 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 428.000 380.800

TON 0.000 0.00

34.78000 380.800 13,244.22

403-33841  
 

1340 STEEL PILING (HP 12X74) 962.000 962.000

LF  0.000 0.00

22.24000 962.000 21,394.88

502-11274  
 

1341 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-CF 83.000 83.000

LF  0.000 0.00

17.79000 83.000 1,476.57

900-00012  
 

1345 *DRILLED CAISSON (48 INCH) 449.000 449.000

LF  0.000 0.00

114.46000 449.000 51,392.54

503-00048  
 

1346 *ADDED ITEM (FOOT)/ PRICE ADJUSTMT, ADD'L LENGTH, 
DRILLED CAISSON (48"), C-16-CF

1.000 1.000

LF  0.000 0.00

17.17000 1.000 17.17

900-00012  
 

1350 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 160.000 157.500

CY  0.000 0.00

205.24000 157.500 32,325.30

507-00100  
 

1355 BRIDGE DRAIN 2.000 1.000

EACH 0.000 0.00

2,590.33000 1.000 2,590.33

513-00600  
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-16-CF 

1360 *WATERPROOFING (MEMBRANE) 2,556.000 2,529.000

SY  0.000 0.00

8.08000 2,529.000 20,434.32

515-00120  
 

1365 BRIDGE EXPANSION DEVICE (0-4 INCH) 190.000 190.000

LF  0.000 0.00

88.76000 190.000 16,864.40

518-01004  
 

1365 MATERIAL ALLOWANCE EXPANSION FOR C-16-CF 0.000

LF  0.000 0.00

56.00000 0.000 0.00

1370 CONCRETE CLASS D (BRIDGE) 1,205.000 1,158.000

CY  0.000 0.00

278.63000 1,158.000 322,653.54

601-03040  
 

1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CF

0.000

CY  0.000 0.00

10.59234 0.000 0.00

1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CF

0.000

CY  0.000 0.00

230.00000 0.000 0.00

1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CF

57.000

CY  -57.000 -1,140.00

20.00000 0.000 0.00

1375 *STRUCTURAL CONCRETE COATING 1,932.000 1,424.000

SY  0.000 0.00

6.37000 1,424.000 9,070.88

601-40300  
 

1380 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 12,000.000 0.000

SF  0.000 0.00

0.37000 0.000 0.00

601-40302  
 

1381 ADDED ITEM (LUMP SUM)/ REMOVAL OF CURING COMPOUND 1.000 1.000

L S 0.000 0.00

3,219.69000 1.000 3,219.69

900-00014  
 

1385 *REINFORCING STEEL 77,734.000 77,734.000

LB  0.000 0.00

0.41000 77,734.000 31,870.94

602-00000  
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-16-CF 

1390 *REINFORCING STEEL (EPOXY COATED) 194,003.500 168,023.000

LB  0.000 0.00

0.50000 168,023.000 84,011.50

602-00020  
 

1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CF

0.000

LB  0.000 0.00

0.05083 0.000 0.00

1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CF

0.000

LB  0.000 0.00

0.40000 0.000 0.00

1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CF

-0.091

LB  0.000 0.00

0.11000 -0.091 -0.01

1391 15 IN PLASTIC PIPE ADDED BY CO 22 34.000 34.000

LF  0.000 0.00

35.37000 34.000 1,202.58

603-50015  
 

1395 BRIDGE RAIL TYPE 7 550.000 550.000

LF  0.000 0.00

42.49000 550.000 23,369.50

606-10700  
 

1400 *FENCE CHAIN LINK (SPECIAL) 406.000 405.000

LF  0.000 0.00

19.85000 405.000 8,039.25

607-53005  
 

1405 *2 INCH ELECTRICAL CONDUIT 562.000 546.000

LF  0.000 0.00

4.39000 546.000 2,396.94

613-00200  
 

1410 *PRESTRESSED CONCRETE I (BT42) 2,626.000 2,626.000

LF  0.000 0.00

108.99000 2,626.000 286,207.74

618-00142  
 

1410 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-CF 0.000

LF  0.000 0.00

79.09442 0.000 0.00

1410 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FRO BT-42'S 0.000

LF  0.000 0.00

2.68000 0.000 0.00
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-16-CF 

1415 F/A RAILROAD FLAGGING 399,751.230 399,751.230

F A 0.000 0.00

1.00000 399,751.230 399,751.23

700-70042  
 

CAT 0303 $-1,140.00 1,367,034.75CURRENT AMT 1,405,849.88 $$

CAT NO0304 STRUCTURE NO. C-16-CK 

1420 *STRUCTURE BACKFILL (CLASS 1) 2,564.000 2,564.000

CY  0.000 0.00

16.27000 2,564.000 41,716.28

206-00100  
 

1425 STRUCTURE BACKFILL (CLASS 2) 1,832.000 288.000

CY  0.000 0.00

4.85000 288.000 1,396.80

206-00200  
 

1430 *MECHANICAL REINFORCEMENT OF SOIL 1,198.000 1,198.000

CY  0.000 0.00

10.46000 1,198.000 12,531.08

206-00360  
 

1435 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 264.930 264.930

TON 0.000 0.00

34.78000 264.930 9,214.27

403-33841  
 

1440 STEEL PILING (HP 12X74) 1,392.000 1,392.000

LF  0.000 0.00

22.24000 1,392.000 30,958.08

502-11274  
 

1441 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-CK 88.000 88.000

LF  0.000 0.00

17.79000 88.000 1,565.52

900-00012  
 

1445 RIPRAP (6 INCH) 857.000 857.000

CY  0.000 0.00

40.65000 857.000 34,837.05

506-00206  
 

1450 BRIDGE DRAIN 1.000 1.000

EACH 0.000 0.00

2,590.33000 1.000 2,590.33

513-00600  
 

1455 *WATERPROOFING (MEMBRANE) 1,531.000 1,531.000

SY  0.000 0.00

8.08000 1,531.000 12,370.48

515-00120  
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE NO. C-16-CK 

1460 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000 0.000

LF  0.000 0.00

88.76000 0.000 0.00

518-01004  
 

1465 CONCRETE CLASS D (BRIDGE) 689.000 674.000

CY  0.000 0.00

278.63000 674.000 187,796.62

601-03040  
 

1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CK

0.000

CY  0.000 0.00

10.59234 0.000 0.00

1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CK

0.000

CY  0.000 0.00

230.00000 0.000 0.00

1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CK

50.000

CY  -50.000 -1,000.00

20.00000 0.000 0.00

1470 CONCRETE CLASS D (WALL) 533.400 533.400

CY  0.000 0.00

314.84000 533.400 167,935.66

601-03050  
 

1475 *MASONRY VENEER 10,016.000 10,016.000

SF  0.000 0.00

12.28000 10,016.000 122,996.48

601-40000  
 

1480 *STRUCTURAL CONCRETE COATING 749.000 640.000

SY  0.000 0.00

6.37000 640.000 4,076.80

601-40300  
 

1485 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 6,584.000 0.000

SF  0.000 0.00

0.37000 0.000 0.00

601-40302  
 

1490 *REINFORCING STEEL 41,604.000 41,604.000

LB  0.000 0.00

0.41000 41,604.000 17,057.64

602-00000  
 

1495 *REINFORCING STEEL (EPOXY COATED) 100,892.000 99,078.000

LB  0.000 0.00

0.50000 99,078.000 49,539.00

602-00020  
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PCN: 13393-BID    ESTIMATE RUN

PROJECT: NH 2873-114                   ESTIMATE NO: 0048

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE NO. C-16-CK 

1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CK

0.000

LB  0.000 0.00

0.05083 0.000 0.00

1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CK

0.000

LB  0.000 0.00

0.40000 0.000 0.00

1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CK

0.000

LB  0.000 0.00

0.11000 0.000 0.00

1500 BRIDGE RAIL TYPE 7 379.000 379.000

LF  0.000 0.00

42.49000 379.000 16,103.71

606-10700  
 

1505 *3/4 INCH ELECTRICAL CONDUIT 194.000 194.000

LF  0.000 0.00

11.96000 194.000 2,320.24

613-00075  
 

1510 *2 INCH ELECTRICAL CONDUIT 348.000 348.000

LF  0.000 0.00

4.39000 348.000 1,527.72

613-00200  
 

1515 *PRESTRESSED CONCRETE I (BT54) 1,654.000 1,654.000

LF  0.000 0.00

108.94000 1,654.000 180,186.76

618-00154  
 

1515 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-54'S 0.000

LF  0.000 0.00

2.09000 0.000 0.00

1515 MATERIAL ALLOWANCE PRESTRESSED GIRDER (BT54) 0.000

LF  0.000 0.00

83.02500 0.000 0.00

CAT 0304 $-1,000.00 896,720.52CURRENT AMT 912,425.78 $$

CAT NO0305 WALL NO. C-16-E SOUND WALL

1520 *POTHOLING 25.000 3.500

HOUR 0.000 0.00

159.64000 3.500 558.74

203-01597  
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL NO. C-16-E SOUND WALL

1525 STRUCTURE EXCAVATION 165.000 165.000

CY  0.000 0.00

5.15000 165.000 849.75

206-00000  
 

1530 STRUCTURE BACKFILL (CLASS 2) 120.000 120.000

CY  0.000 0.00

4.85000 120.000 582.00

206-00200  
 

1535 FILTER MATERIAL (CLASS B) 20.000 10.000

CY  0.000 0.00

33.38000 10.000 333.80

206-00520  
 

1540 *DRILLED CAISSON (24 INCH) 360.000 360.000

LF  0.000 0.00

33.94000 360.000 12,218.40

503-00024  
 

1545 CONCRETE CLASS D 23.000 23.000

CY  0.000 0.00

199.94000 23.000 4,598.62

601-03000  
 

1550 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,732.000 0.000

SF  0.000 0.00

0.37000 0.000 0.00

601-40302  
 

1555 *REINFORCING STEEL 9,135.000 9,135.000

LB  0.000 0.00

0.41000 9,135.000 3,745.35

602-00000  
 

1560 *FENCE MASONRY (SOUND BARRIER) 2,866.000 2,866.000

SF  0.000 0.00

14.21000 2,866.000 40,725.86

607-13000  
 

CAT 0305 $0.00 63,612.52CURRENT AMT 69,499.42 $$

CAT NO0306 WALL NO. C-16-F SOUND WALL

1565 *POTHOLING 25.000 21.000

HOUR 0.000 0.00

159.64000 21.000 3,352.44

203-01597  
 

1570 STRUCTURE EXCAVATION 679.000 679.000

CY  0.000 0.00

5.15000 679.000 3,496.85

206-00000  
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL NO. C-16-F SOUND WALL

1575 STRUCTURE BACKFILL (CLASS 2) 370.000 370.000

CY  0.000 0.00

4.85000 370.000 1,794.50

206-00200  
 

1580 FILTER MATERIAL (CLASS B) 140.000 0.000

CY  0.000 0.00

33.38000 0.000 0.00

206-00520  
 

1584 DRILLED CAISSON (24 IN) ADDED TO C-16-F WALL BY FC 7. 0.000 0.000

LF  0.000 0.00

0.00000 0.000 0.00

503-00024  
 

1585 *DRILLED CAISSON (30 INCH) 0.000 0.000

LF  0.000 0.00

64.35000 0.000 0.00

503-00030  
 

1586 DRILLED CAISSON (24 IN) ADDED TO C-16-F WALL BY FC 7 880.000 880.000

LF  0.000 0.00

33.94000 880.000 29,867.20

503-00024  
 

1590 *DAMPPROOFING (ASPHALT) 275.000 275.000

SY  0.000 0.00

12.28000 275.000 3,377.00

516-00000  
 

1595 CONCRETE CLASS D 64.000 64.000

CY  0.000 0.00

199.94000 64.000 12,796.16

601-03000  
 

1600 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 23,094.000 0.000

SF  0.000 0.00

0.37000 0.000 0.00

601-40302  
 

1605 *REINFORCING STEEL 30,020.000 30,020.000

LB  0.000 0.00

0.41000 30,020.000 12,308.20

602-00000  
 

1610 6 INCH PERFORATED PIPE UNDERDRAIN 860.000 0.000

LF  0.000 0.00

3.63000 0.000 0.00

605-00060  
 

1615 SUBSURFACE DRAIN OUTLET 124.000 0.000

LF  0.000 0.00

4.05000 0.000 0.00

605-84000  
 



CONTID: C13393         COLORADO DEPARTMENT OF TRANSPORTATION Page 46

PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL NO. C-16-F SOUND WALL

1620 *FENCE MASONRY (SOUND BARRIER) 11,547.000 11,244.000

SF  0.000 0.00

14.21000 11,244.000 159,777.24

607-13000  
 

CAT 0306 $0.00 226,769.59CURRENT AMT 248,555.76 $$

CAT NO0307 WALL NO. C-16-G SOUNDWALL

1625 *POTHOLING 25.000 6.000

HOUR 0.000 0.00

159.64000 6.000 957.84

203-01597  
 

1630 STRUCTURE EXCAVATION 2,994.000 2,994.000

CY  0.000 0.00

5.15000 2,994.000 15,419.10

206-00000  
 

1635 STRUCTURE BACKFILL (CLASS 2) 880.000 798.000

CY  0.000 0.00

4.85000 798.000 3,870.30

206-00200  
 

1640 FILTER MATERIAL (CLASS B) 510.000 339.000

CY  0.000 0.00

33.38000 339.000 11,315.82

206-00520  
 

1645 *DRILLED CAISSON (24 INCH) 4,132.000 4,112.000

LF  0.000 0.00

33.94000 4,112.000 139,561.28

503-00024  
 

1650 *DAMPPROOFING (ASPHALT) 717.000 717.000

SY  0.000 0.00

12.28000 717.000 8,804.76

516-00000  
 

1655 CONCRETE CLASS D 249.000 232.200

CY  0.000 0.00

199.94000 232.200 46,426.07

601-03000  
 

1660 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 68,840.000 0.000

SF  0.000 0.00

0.37000 0.000 0.00

601-40302  
 

1665 *REINFORCING STEEL 103,086.000 103,086.000

LB  0.000 0.00

0.41000 103,086.000 42,265.26

602-00000  
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 WALL NO. C-16-G SOUNDWALL

1670 6 INCH PERFORATED PIPE UNDERDRAIN 3,094.000 2,309.000

LF  0.000 0.00

3.63000 2,309.000 8,381.67

605-00060  
 

1675 SUBSURFACE DRAIN OUTLET 483.000 0.000

LF  0.000 0.00

4.05000 0.000 0.00

605-84000  
 

1680 *FENCE MASONRY (SOUND BARRIER) 36,030.000 36,030.000

SF  0.000 0.00

14.21000 36,030.000 511,986.30

607-13000  
 

1681 ADDED ITEM (SQUARE FOOT)/ VOID FORM (4 INCH) 1,303.000 1,303.000

SF  0.000 0.00

2.45000 1,303.000 3,192.35

900-00021  
 

CAT 0307 $0.00 792,180.75CURRENT AMT 835,633.88 $$

CAT NO0308 WALL NO. C-16-J & K RETAINING WALLS

1685 STRUCTURE EXCAVATION 3,370.000 3,370.000

CY  0.000 0.00

5.15000 3,370.000 17,355.50

206-00000  
 

1690 *STRUCTURE BACKFILL (CLASS 1) 3,230.000 3,230.000

CY  0.000 0.00

16.27000 3,230.000 52,552.10

206-00100  
 

1695 *MECHANICAL REINFORCEMENT OF SOIL 2,905.000 2,905.000

CY  0.000 0.00

10.46000 2,905.000 30,386.30

206-00360  
 

1700 *BLOCK FACING 5,251.000 5,251.000

SF  0.000 0.00

14.93000 5,251.000 78,397.43

504-04410  
 

1705 *CONCRETE CLASS B 19.200 19.200

CY  0.000 0.00

630.86000 19.200 12,112.51

601-01000  
 

1710 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 3,908.000 0.000

SF  0.000 0.00

0.37000 0.000 0.00

601-40302  
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PCN: 13393-BID    ESTIMATE RUN 11/16/2006

PROJECT: NH 2873-114                   ESTIMATE NO: 0048 08:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 WALL NO. C-16-J & K RETAINING WALLS

1715 *REINFORCING STEEL 1,740.000 1,740.000

LB  0.000 0.00

0.41000 1,740.000 713.40

602-00000  
 

CAT 0308 $0.00 191,517.24CURRENT AMT 192,963.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1720 FIELD OFFICE (SPECIAL) CMO2 0.000 0.000

EACH 0.000 0.00

87,055.95000 0.000 0.00

620-00005  
 

1721 FIELD OFFICE (SPEC) TWT CO2 1.000 1.000

EACH 0.000 0.00

141,646.97000 1.000 141,646.97

620-00005  
 

1725 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

41,389.00000 1.000 41,389.00

620-00012  
 

1730 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,000.38000 2.000 4,000.76

620-00020  
 

1735 F/A PHONE SERVICE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

1740 F/A COMMUNICATION LINES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230  
 

CAT 0400 $0.00 187,036.73CURRENT AMT 197,036.73 $$

PROJECT TOTAL 73,652.22 $ 28,361,044.86CURRENT AMT 32,520,266.95 $$


